


Stock Profile and Stocking Pipeline Report

Will today's stocking produce a continuous future harvest?

391,198 Book fish (23 Sep)	17,854 kg Book biomass	150,000 planned fish stocked per month (plan target)	3 cages free (1B, 1C, 2E)	10 stockings planned by 25 Dec
--	--	--	---	--

Stock profile by weight class



Target stock profile by weight class is not stored in the database; actual weight classes are shown with the plan's monthly stocking target (150,000 fish/month) as the only target. 82% of fish are below 70 g and none are above 250 g.

Stocking pipeline (draft plan rev 6, model v2)

Planned stocking date	Fish	Cumulative fish	Supplier / hatchery	Delivery confirmed
2026-09-25	80,000	80,000	Not assigned in plan	Not recorded
2026-10-01	50,000	130,000	Not assigned in plan	Not recorded
2026-10-15	50,000	180,000	Not assigned in plan	Not recorded
2026-10-25	50,000	230,000	Not assigned in plan	Not recorded
2026-11-01	50,000	280,000	Not assigned in plan	Not recorded
2026-11-15	50,000	330,000	Not assigned in plan	Not recorded
2026-11-25	50,000	380,000	Not assigned in plan	Not recorded
2026-12-01	50,000	430,000	Not assigned in plan	Not recorded
2026-12-15	50,000	480,000	Not assigned in plan	Not recorded
2026-12-25	50,000	530,000	Not assigned in plan	Not recorded

Capacity check

Item	Value
Cages free today	3 x 125 m3 (1B and 1C nursing, 2E grow-out); G1.A (750 m3) and G1.D (790 m3) are occupied
Planned stockings by 25 Dec 2026	10 batches / 530,000 fish (80,000 on 25 Sep, then 50,000 on 1, 15 and 25 of each month)
Cages released by planned harvests before 25 Dec	1 (2D, baseline harvest 2 Dec 2026)
Shortfall without batch combining or cage additions	6 batches (10 planned minus 3 free cages minus 1 released)
Plan limitation	The plan projects growth and mortality only; it does not assign cages, so cage shortfalls are not shown by the model

Projected live stock (plan baseline, model v2)

Month	Planned stocking fish	Live fish end of month	Live biomass kg	Harvest fish	Harvest kg
2026-09	80,000	466,373	25,807	0	0
2026-10	150,000	592,199	40,587	0	0
2026-11	150,000	713,298	58,904	0	0
2026-12	150,000	822,028	79,994	4,091	1,643
2027-01	150,000	918,975	101,825	58,011	23,306
2027-02	150,000	919,237	80,223	64,616	25,927
2027-03	150,000	948,368	73,433	77,516	31,082
2027-04	150,000	1,020,979	86,545	33,650	13,512
2027-05	150,000	1,041,621	83,189	82,756	33,228
2027-06	150,000	1,140,592	115,282	4,070	1,630
2027-07	150,000	1,186,048	134,807	86,421	34,738
2027-08	150,000	1,185,166	135,649	99,716	40,083

Plan live fish at end of Sep (466,373) include the 80,000 planned on 25 Sep. The plan starts from model-estimated weights that are above the measured ABW in 15 of 16 cages, so projected biomass is overstated until it is re-anchored.